SAS Superstructure Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:21AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 087 Const Calendar Day: 602 Date: 03-May-2011 Tuesday
Inspector Name: Tern, Ae Title: Transportation Engineer

04-SF-80-13.2/13.9
) Self-Anchored
Inspection Type: Suspension Bridge

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Soheilifard, Saman Approved Date: 23-Jul-11 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition sunny

Working Day If no, explain:

Diary' Dispute
Tower Bolting —~
ABF's crew continued the splice bolting operation at splice #3 East and West tower at 114M elevation.

Torque verification withessed by Doug Wright on the bottom half of the longitudinal splice plate inside the
East tower. The contractor mobilized their bolting equipment to the West tower. Roger and Tony work on
placing bolts, nuts and washers on the tower skin splice plate. David and Ryan work on aligning the
placing bolts, nuts and washers on the top longitudinal stiffener plate.

Note:

Completed splice #3 bolting in the East Tower.

04-0120F4 Bid Iltem: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 D
Ironworker APP Tony Miranda 8.00 0.00 0.00 8.00 []
Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
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